WWTU Project Payments

As of June 23, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 |$ 361,300.00 | $ 25,176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 |$ 706,800.00 % 621,225.00 | $ - $ 621,225.00 87.85%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $  238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)} $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | § 17,00000 | $ 361,300.00 | §  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $  402,699.43 | § - $ 402,699.43 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Dol $ 3,723.00 5 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering $  148,000.00 $ 148,000.00 | § 2,293.00 | $ - |$ 2239300
| (G ansen) ; 80000015 295440 4741200
_ 500000 | $

2014 SRF LOAN $ 2,610,000.00 | $ 521,599.00 | $ 304,248.00 | $ 825,847.00 31.64%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | $ - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | § - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $  200,328.41 | $ - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of June 23, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
l
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 % 4,567.00 | $ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 44351000 | $ 12,099.35|3 45560935|% 43546140 | % - $ 435,461.40 95.58%
IMPROVEMENT FUND $ 513,910.00 | $ 12,099.35 | $§ 526,009.35 | $  506,428.40 - $ 506,428.40
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - 3 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension ‘ -
_JDestgn Study (Greeley & Hansen) """ |8 25,000.00 1%  25000.00($ 24,035.65 | 24,035.65 96.14%
| Preliminary Engineering: (Greeley & Hansen) |$ 18750000 8 317270018 30632508 5 30701698 9849% |
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | § 31,610.00 | $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 12422700 |$ 370,837.00 |$  361,970.73 | $ 691.90 | $ 362,662.63
| Consiniction inspection: (Wessler Engineering) {5 disooboo % 16 00000)s  0sB9geA 5 %5 qi0d44314 ] 4.95¢
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1 ,958,300.00 | $ 1,676,354.31 | $ - $ 1,676,354.31 85.60%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,782,253.95 | $ 4,243.50 | $ 1,786,497.45 86.13%
€ Feed Facilities for Phosphorus Removal .
Design: (Wessler Engineering) 76,000.00 $ 76,000.00 | $ 76,000.00 $ 76,000.00 100.00%
Permit: (Wesseler Engineering) 4,000.00 $ 4,000.00 | $ 4,231.58 $ 4,231.58 105.79%
Bld (Wessler Englneenng), ) 24,000.00 $ 24,000.00 | $  24,000.00 | § $ 24,000 00v 9
Setl C {Wessler Engineering) 25000000 3 500000018 13398706 . § 148345728
jSuppo Services: (Wastewater Solutions, | 47,400.00 | $  47,4000018% 111000 | $ - |$ 111000
| SCADA System: (Wessler Engineering) 1 62,000.00 $  62000001% 3100000 $ 1240000 § 4340000
IMPROVEMENT FUND $ 463,400.00 | $ - |$ 46340000]9% 270,328.64 ' $ 27,759.22 | § 298,087.86
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $ 3225548 | $ 78534548 | $ 74566343 | $ - $ 745,663.43 94,95%
2014 CONSTRUCTION FUND $ 753,090.00 | $ 3225548 |$ 78534548 |$ 74566343 | $ - $ 745,663.43
€S0 Relief Interceptor Sewer 1. R ’ ’ ) o )
| Preliminary Design Report: (Wessler Engmeenng) '$ 5240000 $ 3600000 % 88,400.00 % @ 524000 § @ 524000
IMPROVEMENT FUND $ 52,400.00 | $ 36,000.00 ' $ 88,400.00 | $ - $ 5,240.00 | $ 5,240.00
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